ID	Task Mode	Task Name	Duration	Start	Finish
0		**My Apartments Booking**	**42.5 days?**	**Thu 8/28/14**	**Wed 12/17/14**
1		**Scope**	**1.25 days**	**Thu 8/28/14**	**Sun 8/31/14**
2		Determine project scope	10 hrs	Thu 8/28/14	Sun 8/31/14
3		**Analysis/Software Requirements**	**11.5 days**	**Sun 8/31/14**	**Fri 10/17/14**
4		Requirements Elicitation	20 hrs	Sun 8/31/14	Sun 9/7/14
5		Draft software specifications	20 hrs	Sat 9/13/14	Sat 9/20/14
6		Review software specifications with team	2 hrs	Sat 9/20/14	Sat 9/20/14
7		Prepare software requirement specifications V1.1	12 hrs	Mon 9/22/14	Wed 10/1/14
8		Review software Requirement specifications V1.1 with team	2 hrs	Thu 10/2/14	Fri 10/3/14
9		Prepare software requirement specifications V1.2	8 hrs	Sun 9/28/14	Fri 10/10/14
10		Review software requirement specifications V1.2 with team	2 hrs	Sat 10/11/14	Sat 10/11/14
11		Prepare software requirement specifications V1.3	2 hrs	Mon 10/13/14	Thu 10/16/14
12		Approve software Requirement specifications V1.3	2 hrs	Thu 10/16/14	Fri 10/17/14
13		**Design**	**24.25 days?**	**Mon 10/20/14**	**Thu 12/11/14**
14		Prepare Functional specifications V1.0	10 hrs?	Mon 10/20/14	Wed 10/22/14
15		Review Functional specifications V1.0 with Team	3 hrs?	Thu 10/23/14	Thu 10/23/14
16		Prepare Functional specifications V1.1	47 hrs	Fri 10/24/14	Wed 10/29/14
17		Review Functional specifications V1.1 with Team	2 hrs?	Thu 10/30/14	Thu 10/30/14
18		Prepare Functional specifications V1.2	24 hrs?	Fri 10/31/14	Wed 11/5/14
19		Review Functional specifications V1.2 with Team	3 hrs?	Thu 11/6/14	Thu 11/6/14
20		Prepare Functional specifications V1.3	46 hrs?	Fri 11/7/14	Wed 11/19/14
21		Review Functional specifications V1.3 with Team	3 hrs?	Thu 11/20/14	Thu 11/20/14
22		Obtain approval to proceed	1 hr?	Thu 11/20/14	Thu 11/20/14
23		Incorporate feedback into functional specifications	30 hrs?	Fri 11/21/14	Wed 11/26/14

Project: My Apartments Bookin
Date: Thu 12/4/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
24		Obtain approval to proceed	1 hr?	Thu 11/27/14	Thu 11/27/14
25		Risk Management Plan	22 hrs?	Fri 11/28/14	Thu 12/4/14
26		Quality Assurance Plan	30 hrs?	Fri 12/5/14	Thu 12/11/14
27		Other Changes	30 hrs?	Fri 12/12/14	Wed 12/17/14

Project: My Apartments Bookin
Date: Thu 12/4/14





Project: My Apartments Bookin
Date: Thu 12/4/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Predecessors	Half 2, 2014 J	A	S	O	N	D	Half 1, 2015 J	F
23							Hassan Rasheed,Jawad Hameed Arsalan Shafi,Faisal Durrani	



Project: My Apartments Bookin
Date: Thu 12/4/14